

C

(Printed Pages 4)
Roll No. _____

24/1165

**B.C.A. (Fifth Semester)
Examination, 2024
Fourth Paper
(Optional)**

(A) Software Project Management

Time : Two Hours]

[Maximum Marks : 75

Note : Attempt all sections as per instructions.

Section-A

(Very Short Answer Type Questions)

Note : Attempt all the **05 (five)** questions.
Each question carries **02 (two)** marks
and the answer of each question should
not exceed **50** words. (5×2=10)

1. (a) Name the activities that are covered
by Software Project Management. (2)
- (b) What are the elements covered by Risk
evaluation process? (2)

P.T.O.

24/1165

- (c) What is the difference between
Forward Pass and Backward pass? (2)
- (d) Name the different types of hazards
that a project may be subjected to. (2)
- (e) What are the qualities involved in
Leadership? (2)

Section-B

(Short Answer Type Questions)

Note : Attempt any **05 (five)** questions out
of total **08 (Eight)** questions. Each
question carries **05 (five)** marks and
the answer of each question should not
exceed **100** words. (5×5=25)

2. (a) Discuss Cost-Benefit Analysis with an
example. (5)
- (b) Explain- Payback Period and Return on
Investment with an example. (5)
- (c) List the types of contracts for Software
projects. (5)
- (d) What is Motivation? Discuss briefly. (5)

2

24/1165

- (e) How will the project manager ensure smooth coordination amongst persons working in a group? (5)
- (f) How is the cost monitoring of a project carried out? (5)
- (g) What are the issues to be considered in the Technical assessment stage?(5)
- (h) What are the documents that are produced at the stage of Project Definition? (5)

Section-C

(Long Answer Type Questions)

Note : Attempt any **02 (two)** questions out of total **04 (four)** questions. Each question carries **20 (twenty)** marks and the answer of each question should not exceed **400** words. (2×20=40)

3. (a) Write a detailed overview of Project Planning. What are the steps in formulating the Project Plan? List the resources needed at this stage, and the documents produced. (20)

3

P.T.O.

24/1165

- (b) Explain giving examples: (10+10)
 - (i) Strategic Assessment of the Project
 - (ii) Cash Flow Forecasting
- (c) What are the steps involved in the following activities in the Monitoring and Control phase:- (6+6+8)
 - (i) Creating a Framework
 - (ii) Data Collection stage
 - (iii) Getting the Project back to Target
- (d) As a project manager in the Software Industry, explain the factors you would consider for performing the following tasks: (10+10)
 - (i) Selecting the right person for a given job
 - (ii) Team Building

4