

Roll No. _____

25/1193
B.C.A. (Fifth Semester)
Examination, 2025
Fourth Paper
(Optional)

(A) (Software Project Management)

Time : Two Hours] [Maximum Marks : 75

Note : Attempt **all** sections as per instructions.

Section-A

(Very Short Answer Type Questions)

Note : Attempt all the **05 (five)** questions.

Each questions carries **02 (two)** marks.

The answer of each question should not exceed **50** words. $5 \times 2 = 10$

1. (a) What are the key components of a project definition document? Explain their significance.

P.T.O.

25/1193

- (b) What is project evaluation, and why is it important in project management?
- (c) What is an Activity-on-Arrow (AOA) network diagram.
- (d) What are the key components of a risk management plan?
- (e) Name three internal factors that influence human behavior.

Section-B

(Short Answer Type Questions)

Note : Attempt any **05 (Five)** questions out of total **08 (Eight)** questions. Each questions carries **05 (Five)** marks and answer of each questions should not exceed **100** words. $5 \times 5 = 25$

2. (a) Explain the essential elements required for a valid contract. How does the absence of one element affect enforceability?
- (b) Outline the key steps in a stepwise planning process. Why is it essential to follow these steps sequentially?

2

- (c) What is the role of network diagrams in activity planning?
- (d) Explain how forward pass and backward pass are used in network planning.
- (e) Name two tools or techniques commonly used in risk management and briefly explain their purpose.
- (f) What is cost monitoring in project management, and why is it important?
- (g) How does behavior related to attitudes and personality?
- (h) What is motivation? Explain in details.

Section-C

(Long Answer Type Questions)

Note : Attempt any **02 (two)** questions out of total **04 (four)** questions. Each question carries **20 (twenty)** marks and answer of each question should not exceed **400** words.

2×20=40

3. (a) Explain the role of cost-benefit analysis (CBA) in project evaluation. What are its limitations in assessing non-financial impacts?
- (b) (i) Discuss the significance of aligning risk management strategies with the outcomes of strategic assessment.
- (ii) What is the difference between qualitative and quantitative risk analysis? Provide examples of each.
- (c) (i) What are the key steps involved in the cost monitoring process?
- (ii) What are the main types of contracts used in project management?
- (d) Explain giving examples:
 - (i) Strategic Assessment of the project.
 - (ii) Cash flow forecasting